

2010 APN Calls for Proposals

Example of a Timeline

Project Activities	Year 1 (2011/2012) (from 01 June 2011 – 31 May 2012)											
	1	2	3	4	5	6	7	8	9	10	11	12
Project Planning Meeting												
Devise and Implement a Communications and Networking Plan among team members (website, database, email distribution list etc.)												
Data collection												
Data analysis												
GIS & temporal database												
Assessment methodology & prototype development/refinement and final interface development												
Case study applications and refinements												
Policy workshop and formulation of policy recommendations												
Draft final report												
Public forum & training												
Final report and project recommendations/dissemination												
APN project & financial reporting												

Date/Venue	Event	Estimated no. of participants
14-16 April 2011 Colombo, Sri Lanka	Policy Workshop	25
14-15 May 2011 Country headquarter	Public Forum & Training	15 (each country)